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n Expansion of permitted Banks capacity a key
element of CALFED ROD.
– Scheduled for 2003
– 1+ years behind schedule. Delays result from

• CVP/SWP disagreements over coordinated
operations

• Need to define long-term EWA.
• Need to resolve south Delta water quality issues

n Napa resolved coordinated ops issues
n Set stage for agreements on long-term EWA

and South Delta water quality issues.
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n Mediated discussions July 14-18
n Focused on integration of CVP & SWP ops
n Participants

– SWP contractors
– CVP contractors
– US Bureau of Reclamation
– Dept. of Water Resources

Napa PropositionNapa Proposition

                      

KERN COUNTY
WATER AGENCY
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nn Cooperate to achieve 8,500 cfs at Banks ASAPCooperate to achieve 8,500 cfs at Banks ASAP

nn Include 8,500 cfs in federal biological opinion &Include 8,500 cfs in federal biological opinion &
operations plan (OCAP)operations plan (OCAP)

nn Convey up to 100,000 AF of CVP wildlife refuge supplyConvey up to 100,000 AF of CVP wildlife refuge supply
by SWPby SWP

nn Share benefits of 400 cfs CVP/SWP intertieShare benefits of 400 cfs CVP/SWP intertie
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nn Up to 75,000 AF of CVP supplies provided toUp to 75,000 AF of CVP supplies provided to
reduce SWP Bay-Delta Standards obligationreduce SWP Bay-Delta Standards obligation

Proposal Summary
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nn Sac Valley Phase 8 shared -- 60% SWP, 40% CVPSac Valley Phase 8 shared -- 60% SWP, 40% CVP

Phase 8
supplies
Phase 8
supplies

Water
Quality
Obligation

Water
Quality
Obligation
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nn Increased CVP allocations throughIncreased CVP allocations through
guaranteed storage minimumsguaranteed storage minimums

nn Payback same calendar yearPayback same calendar year

nn 5-year expiration date5-year expiration date

Proposal Summary
Storage

Proposal Summary
Storage

San Luis ReservoirSan Luis Reservoir
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Proposal Summary
Water Quality

Proposal Summary
Water Quality

n Implementation of proposal will not impact
water quality

n Committed to cooperating on implementation
of CALFED water quality actions
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n Environmental Water Account (EWA) past 2004

n Long-term EWA with adequate assets &
financial plan

n Multi-year, multi-species ESA assurances plan

Proposal Summary
Environmental

Proposal Summary
Environmental



Technical Review of the EWA October 16, 2003HomeHome

n Long-term agreement

n Performance evaluation every 5 years

n May be terminated after 10-yrs upon 1-yr notice

n Must be consistent with State & federal laws

Proposal Summary
Terms

Proposal Summary
Terms
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n Integrated Proposal 44,000 af/yr
n Related Projects
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• Firm 56,000 af/yr
• Surplus 144,000 af/yr

– Phase 8 110,000 af/yr
Available SWP Capacity
n Dry years 400-500,000 af/yr
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Additional New Supplies
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n EWA assets & funding

n Delta agricultural protection

n Delta water quality issues

Proposal Summary
Outstanding Issues

Proposal Summary
Outstanding Issues
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Development of Long-Term EWADevelopment of Long-Term EWA

n EWA Rights and Contracts

n EWA $ costs

n EWA capabilities

n Sources of EWA financing
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Proposed EWA Rights and ContractsProposed EWA Rights and ContractsProposed EWA Rights and Contracts

100 SLR debt carryover

200 Wet/dry exchange

250 - 490
374 Average

380 AverageAnticipated Fish
Actions

200 Semitropic200  SOD StorageStorage/Exchange

Last 30=f (actual
capacity)

- Summer 500 cfs
Same as ROD- Source Shift
Same as ROD- Share  Excess Capacity
Same as ROD- E/I Relaxation
Same as ROD- 50% State GainVariable Assets
262 Average Purchases185 TAFFixed Assets
10/7 - OCAP Proposal2000 CALFED ROD
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EWA CostsEWA Costs

n Annualized costs in range of $34
million/year.

– Similar to recent EWA budgets

n Large variations between years.
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EWA CapabilitiesEWA Capabilities
n EWA export actions may average 370 TAF

– Similar to ROD, but higher than historical use.

– High variability.  Some years may be as high as
500 TAF.

n Improvements over current  EWA

– Peaking capacity

– Financial reserves

– Cross year optimization

– Reliable income stream
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Funding SourcesFunding Sources
n EWA = Combination of ESA Assurance and

Protection/enhancement beyond ESA.
n Therefore combine public/ water user

funding
n Sources under discussion include

– State and federal appropriations
– State bond money
– CVPIA Restoration Fund
– Wheeling fees
– Reprogram SWP budget elements
– SWP payments
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Next StepsNext Steps

n Finalize EWA rights and contracts.
n Estimate EWA financial needs
n Determine funding sources
n Negotiate long-term EWA contracts

n South Delta/Water quality issues
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